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Software Management Working Group

Mission Statement

Produce a Software Management Plan that addresses
development methodology, standards, and configuration
control for the operational pipeline software.

Members

J. Bangert (chair), R. Gaume (ex officio), G. Hennessy, S.
Horner, J. Munn, M. Murison, and R. Reasenberg

Contributions from N. Oliversen and N. Zacharias

Status

FAME Software Management Plan
Version 2; 13 June 2000




What's Done

* EXperiences from other projects
— SDSS, MICA, STELLA, Starlink

* General design philosophy

— Decoupled Computational Engine and Executive
— Concept of prototype code
— Cross-platform development of CE

 Computational Engine
— Language: ANSI C
— Design guidelines, coding rules, style standards, etc.



What's Done (continued)

e EXecutive
— Survey of language candidates

e Version control

— Strategy
— Tool: CVS

* Quality assurance
— Strategy
— Tool: GNATS (bug tracking)



What's Not Done or What's Incomplete

e Language choice for Executive
 Plotting/graphics library

 Numerical methods library



What's Next

* Hire experienced s/w project manager with “space
mission” experience

e Decisions

— See preceding slide
— Database
— Other things?

e Start serious design work
— Pipeline DFDs
— Data model
— Specify software modules



